

**ORCHARD PARK  
Executive Project Advisory Committee****E-Update | June 2021**

---

I am providing a brief update in lieu of the EPAC meeting this week.

- We closed the bond financing on May 25th and commenced construction on May 26th. Please take a look at the site when you have a chance; there has been a lot of progress already.
- We modified the dual ribbon cutting/groundbreaking celebration. Festivities on July 19th will be held at the Community Center at The Green at West Village. Immediately preceding the event, we will invite a few folks to take groundbreaking photos at Orchard Park to share with the media and the attendees at The Green. We chose to limit the activities at Orchard Park due to logistical issues (conflict with ongoing construction, difficulty in transporting people from West Village to Orchard Park). We will plan on a bigger event at Orchard Park when the project is complete and ready to open.

Please let me know if you have any questions.

**Mark Rutheiser**

Executive Director  
Real Estate Services  
University of California, Davis  
530-752-1616 desk  
[mirutheiser@ucdavis.edu](mailto:mirutheiser@ucdavis.edu)

[realestateservices.ucdavis.edu](http://realestateservices.ucdavis.edu)

**Find out more about RES!**